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IA 136/JOHNSON ST. RECONSTRUCTION UPDATE #12 

DATE: 

August 30, 2024 

 

PROJECT UPDATE #12 

The contractor had another 
productive week on the IA 
136/Johnson St. Reconstruction 
project.  Monday the grading crew 
continued pavement removal and 
coreout on the rural portion of the 
project, removing about another 
250 feet of material. 
 
Tuesday the grading crew removed 
pavement and coredout an 
additional 450 feet of material. 
They also installed about 500 feet 
of subdrain tile. 
 
Wednesday the grading crew 
finished pavement removal and 
coreout on the rural part of the 
project. They also installed the final 
1100 feet of subdrain tile. After tile 
was installed, about 500 feet of 
geogrid and subbase was placed. 
 
Thursday the grading crew completed geogrid and subbase placement on the rural portion of the 
project.  In conjunction with that work, the crew tidied up the side street tie in areas in preparation for 
paving. Finally, the crew cored out 4th and 5th Ave. to the project limits. 
 
Friday the grading crew was unable to do subbase placement on 4th and 5th Ave due to rain the night 
before. Instead, the crew finished prepping the side streets and alleys within the project. 
 
As of now, the plan for the first part of next week is to finish subbase on 4th and 5th Ave as well as doing 
the remaining testing required on the project before paving.  Additional staking will also be completed in 
preparation for paving.  Paving prep on the urban section of the project may also begin the middle to 
end of next week. Additional clean-up of the site and minor grading will take place.  As paving time 
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nears, an abundance of stakes will be placed on and around the site that assists the contractor in paving 
the roadway. Please do not touch these, as they are vital for the contractor during paving. Also, with 
paving just around the corner, there will be an increase of work vehicles parking on the side streets of 
the project due to the manpower needed during paving time. These vehicles are not able to be parked 
on grade due to the work being performed, but also need to be close enough to the work area so tools, 
forms, supplies, etc. are easily accessible. This means there may be times when you will need to park a 
few spots further from your house than normal. 
 
For those who live and travel throughout the project corridor on a regular basis, please use caution 
around the ongoing construction. Midwest, and their subcontractors, may have multiple crews working 
at any given time. 
 

PLEASE STAY ON PUBLIC ROADWAYS 
As a reminder, neither Medical Associates nor White Front’s driveways 
should be used as a through roadway. Those are on private property and 
can be considered trespassing if not used correctly. To aid in town traffic, 
the city has made some traffic changes on Buchanan St. SW to allow traffic 
in both directions to 1st Ave. Please be sure to obey stop signs and the 
speed limit. 
 

 
 
If you have questions throughout construction, please do not hesitate to contact MSA or Lisa Kotter, the 
City Administrator.  


